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ESTIMATE RUN 12/22/2000

ESTIMATE SUMMARY 11:00:52

CONTID: C13181         ESTIMATE NO: 0002 PROG 1999

PCN: 13181-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 50 EAST OF LAMAR AT WALMART PERCENT TIME:

PROJECT NO: SHE 0505-034                  

SH 50 EAST OF LAMAR AT WALMART

NAME OF ROAD: SH 50

PROJECT COUNTIES: PROWERS

CONTRACTOR:

CARDER INCORPORATED PAY PERIOD ENDING 12/21/2000 DATE TIME STARTED 10/23/2000

P.O. BOX 732 DATE LET 09/28/2000 DATE WORK BEGAN

32625 DATE AWARDED 10/04/2000 DATE TIME STOPPED 04/27/2001

 DATE CONTRACT EXECUTED 10/20/2000 DATE ACCEPTED 04/27/2001

LAMAR CO 81052     719-336-3479 DATE NOTICE TO PROCEED 10/23/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 223,256.64 PARTICIPATING $ $ 154,800.66

AWARD PROJECT AMT: 235,346.22 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,974.95

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

31.58

FIXED COMPLETION DATE

FIXED COMPLETION DATE

97.51%

5,549.60

154,800.66

154,800.66

152,825.71

$

$

$

$

217,707.04

0.00

217,707.04

0.00

217,707.04

-3,530.19

0.00

214,176.85

0.00

AMOUNT DUE 214,176.85 152,825.71

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 152,825.71

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

60.0 TIME ALLOW: 4/30/2001 ??:??:??

ORIG TIME ALLOW: 12/21/2000 ??:??:??
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PCN: 13181-BID    ESTIMATE RUN 12/22/2000

PROJECT: SHE 0505-034                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:00:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0005 REMOVAL OF PIPE 3.000

1.000

202-00033  
 

4.000

EACH

260.00000 1,040.004.000

260.00

0010 REMOVAL OF DELINEATOR 15.000

6.000

202-00090  
 

21.000

EACH

5.00000 105.0021.000

30.00

0015 *REMOVAL OF PAVEMENT MARKING 0.000

151.000

202-00250  
 

151.000

SF  

7.70000 1,162.70151.000

1,162.70

0020 REMOVAL OF GROUND SIGN 0.000

1.000

202-00810  
 

1.000

EACH

50.00000 50.001.000

50.00

0025 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 314.260

131.270

203-00010  
 

445.530

CY  

6.26000 2,789.02445.530

821.75

0030 BLADING 8.000

34.000

203-01500  
 

42.000

HOUR

70.00000 2,940.0042.000

2,380.00

0035 POTHOLING 0.000

2.000

203-01597  
 

2.000

HOUR

70.00000 140.002.000

140.00

0040 TOPSOIL 0.000

560.000

207-00205  
 

560.000

CY  

4.80000 2,688.00560.000

2,688.00

0045 *EROSION BALES (WEED FREE) 0.000

25.000

208-00011  
 

25.000

EACH

16.00000 400.0025.000

400.00

0050 RESET END SECTION 2.000

0.000

210-00015  
 

2.000

EACH

125.00000 250.002.000

0.00

0055 RESET GROUND SIGN 0.000

8.000

210-00810  
 

8.000

EACH

200.00000 1,600.008.000

1,600.00
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PCN: 13181-BID    ESTIMATE RUN 12/22/2000

PROJECT: SHE 0505-034                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:00:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0060 *SEEDING (NATIVE) 0.000

1.000

212-00006  
 

1.000

ACRE

1,000.00000 1,000.001.000

1,000.00

0065 *MULCHING (WEED FREE) 0.000

1.000

213-00003  
 

1.000

ACRE

1,500.00000 1,500.001.000

1,500.00

0070 *MULCH TACKIFIER 0.000

200.000

213-00061  
 

200.000

LB  

3.30000 660.00200.000

660.00

0075 AGGREGATE BASE COURSE (CLASS 6) 524.540

534.800

304-06000  
 

1,059.340

TON 

8.20000 8,686.591,059.340

4,385.36

0080 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 341.620

1,743.400

403-33741  
 

2,085.020

TON 

48.00000 100,080.962,085.020

83,683.20

0085 EMULSIFIED ASPHALT (SLOW-SETTING) 36.190

1,125.056

411-10255  
 

1,161.246

GAL 

3.20000 3,715.991,161.246

3,600.18

0090 30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 325.000

0.000

603-01305  
 

325.000

LF  

30.00000 9,750.00325.000

0.00

0095 30X19 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 200.000

0.000

603-02245  
 

200.000

LF  

45.00000 9,000.00200.000

0.00

0100 30X19 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 4.000

0.000

603-05124  
 

4.000

EACH

410.00000 1,640.004.000

0.00

0105 *DELINEATOR (TYPE I) 0.000

13.000

612-00001  
 

13.000

EACH

19.00000 247.0013.000

247.00

0110 *DELINEATOR (TYPE II) 0.000

14.000

612-00002  
 

14.000

EACH

21.00000 294.0014.000

294.00
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PCN: 13181-BID    ESTIMATE RUN 12/22/2000

PROJECT: SHE 0505-034                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:00:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0115 3 INCH ELECTRICAL CONDUIT 220.000

286.000

613-00300  
 

506.000

LF  

6.20000 3,137.20506.000

1,773.20

0120 PULL BOX (SPECIAL) 0.000

4.000

613-07000  
 

4.000

EACH

200.00000 800.004.000

800.00

0125 *SIGN PANEL (CLASS II) 0.000

6.250

614-00012  
 

6.250

SF  

30.00000 187.506.250

187.50

0130 *STEEL SIGN POST (2 INCH ROUND) DELETED FORM 105 0.000

0.000

614-01502  
 

0.000

LF  

22.00000 0.000.000

0.00

0135 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 0.000

10.000

614-01552  
 

10.000

LF  

42.00000 420.0010.000

420.00

0140 *MOBILIZATION 0.218

0.146

626-00000  
 

1.000

L S 

50,756.02000 18,475.190.364

7,410.38

0145 *EPOXY PAVEMENT MARKING 0.000

38.000

627-00005  
 

38.000

GAL 

220.00000 8,360.0038.000

8,360.00

0150 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 0.000

200.400

627-02000  
 

200.400

SF  

27.50000 5,511.00200.400

5,511.00

0155 *FLAGGING 7.000

117.000

630-00000  
 

135.500

HOUR

22.00000 2,728.00124.000

2,574.00

0160 *TRAFFIC CONTROL SUPERVISOR 12.000

16.000

630-00002  
 

29.000

DAY 

220.00000 6,160.0028.000

3,520.00

0165 *TRAFFIC CONTROL INSPECTION 8.000

17.000

630-00007  
 

25.000

DAY 

120.00000 3,000.0025.000

2,040.00
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PCN: 13181-BID    ESTIMATE RUN 12/22/2000

PROJECT: SHE 0505-034                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:00:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0170 *FLASHING BEACON (PORTABLE) 1.000

1.000

630-80001  
 

2.000

EACH

350.00000 700.002.000

350.00

0175 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 8.500

20.500

630-80342  
 

29.000

EACH

80.00000 2,320.0029.000

1,640.00

0180 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.500

2.500

630-80343  
 

3.000

EACH

80.00000 240.003.000

200.00

0185 *DRUM CHANNELIZING DEVICE 9.500

10.500

630-80360  
 

20.000

EACH

55.00000 1,100.0020.000

577.50

0190 *TRAFFIC CONE 24.500

75.500

630-80380  
 

100.000

EACH

12.00000 1,200.00100.000

906.00

0195 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0200 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0205 MODIFY INLET MCR LINE 2 0.000

1.000

210-04020  
 

1.000

EACH

1,210.00000 1,210.001.000

1,210.00

0210 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR ITEM 403, HOT
BITUMINOUS PAVEMENT

0.000

-14,786.340

900-00006  
 

-14,786.340

DOL 

1.00000 -14,786.34-14,786.340

-14,786.34

0215 ADDED ITEM (DOLLAR)/ RELEASE OF MOBILIZATION 0.000

27,205.230

900-00006  
 

1.000

DOL 

1.00000 27,205.2327,205.230

27,205.23

CAT 217,707.04154,800.66223,256.64CURRENT AMT0200 $ $ $

$ 217,707.04154,800.66$223,256.64$CURRENT AMTPROJECT TOTAL


